
 

 

 

 

 

 
1) Current Project Status: 

 

a) H&W has completed sanitary sewer installation on Broad Avenue from Center Street to Crescent 

Street while leaving the intersection of Crescent Street and Broad Avenue intact. H&W has also 

completed sanitary sewer installation on Bates Street from Park Avenue to Broad Avenue. 

 

b) H&W has completed water service installation on Park Avenue from Prairie Street to Summit Street 

and prepped these two blocks for the grading crew. H&W has begun laying water main south on 

Bates Street from Park Avenue to Broad Avenue. 

 

c) The blocks of Park Avenue between Prairie Street and Summit Street, Center Street between Elm 

Avenue and Broad Avenue, and Elm Avenue between Center Street and Wind Street have all been 

prepared for Claflin to begin subgrade work and gravel base course installation. 
 

d) Stump grinding has taken place throughout the project area for last years tree removals that could 

not have stumps ripped out due to fiber lines and gas lines beneath them.  
 

e) No concrete work has taken place due to no areas ready for concrete ahead of them. 
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2) Future work: 

 

       H&W Crew #1 

 

a) H&W will continue with water main installation on Bates Street and move to Elm Avenue for sanitary 

sewer installation between Prairie Street and Summit Street once water main is complete and ready 

to be tested. 

 

b) H&W will go back to connect water services to the new water main on Bates Street once the new 

water main passes pressure and bacteria tests. 
 

H&W Crew #2 

 

c) H&W will move to water main installation on Broad Avenue between Center Street and Crescent 

Street as soon as sanitary work is complete 
 

d) H&W will follow with water services once testing of the new water main comes back passing 
 

Claflin  

 

e) Claflin will start with subgrade preparation and gravel base course installation on the four blocks of 

Center, Elm, and Park (x2) where utility installation is complete. It is possible that one block of Bates 

may also be ready for subgrade and base. The goal is to have the areas described ready for the next 

asphalt paving window currently scheduled for the week of July 20. 

 

f) Claflin will begin sidewalk and driveway prep on the blocks listed above for concrete work. 

 

Clark Drew 

 

g) Clark Drew will resume concrete work once Claflin has gravel base course down on the four blocks 

listed above and sidewalk/driveway areas prepared. 

 

 

3) Key Information for Residents: 

 

a) Confirmation of service locations 

1. If you are considering a private service replacement, please indicate your interest on the sign-up 

sheet. We will share your information with the contractor so they can follow up with you 

directly. Signing up early gives you the best opportunity to request a quote in a timely manner. 

2. Please review the proposed map and confirm the location of your service lines. 

3. Homeowners will be notified if poor service conditions are found to exist, and replacement is 

recommended.  

 

 

4) Project Scope: 

 

a) The City of Flandreau plans to perform water and sewer system replacements during the summers of 

2025 and 2026. This project will include excavation and replacement of sections of the existing water 

and sewer systems. Additionally, full reconstruction of asphalt surfacing, curb and gutter, and partial 



replacement of sidewalks and driveways will be completed, as required by grading adjustments and 

the widening of turning radii.  

 

5)  Updated Project Milestones: 

 

a) Work will be substantially completed on or before the following Milestone(s): 

 

1. Milestone 2: Sanitary sewer and water main replacement will resume in the spring of 2026 

followed by complete surfacing of all roads. This milestone also includes work on remaining 

project locations. Work to be completed by 10/31/2026. 
 

6) Miscellaneous items: 
 

a) Sprinkler repairs before topsoil placement and grade work behind C&G 
- Apartments at Broad Ave. and Center St. 
- Apartments at Elm Ave. and Prairie St. 
- Church on Wind St. and Elm Ave. 
- Driveway approach to second apartment complex on Broad Avenue east of 

Center Street 
 

b) The Owner of 500 S. Bates was present to discuss the removal of the maple tree on Elm Street which 
will be impacted by the installation of the new water service. She has decided to have the tree 
removed rather than risk issues in the future. 

c) We discussed the access and parking space related to the apartments located at the intersection of 
Bates St and Broad Ave. H&W will try to maintain access from one or the other street as long as 
possible. However, an alternative parking area may be needed during future work operations (i.e., 
Grading & base). 

d) We discussed several carriage walks which have one or more steps in the boulevards. There are five 
such situations. We are going to approach each situation on its own. Some potential options are as 
follows: 

- Homeowner may choose to eliminate the carriage walk approach. 
- It may be possible to install a sloped carriage walk if not too steep. 
- It might be possible to install the new curb by hand and match the 

elevation of the carriage walk. 
- Remove and replace the lowest carriage walk panel and match new curb 

elevation. 
e) Roof leaders extended thru the back of curb. City doesn’t have a policy against this practice. We will 

review some options with the Clark Drew to see what might work best. 
 

The next Public Meeting is tentatively scheduled for Wednesday, June 24th at 12:00 pm. April Buller will attend on 

behalf of IMEG. 

 

For any additional questions, please contact the project engineer or on-site IMEG representative: 

 

Project Engineer: April Buller, at 605-956-7972 or by email at april.a.buller@imegcorp.com.On-Site IMEG 

representative: Nathan Phinney, at 507-720-8629 or by email at Nathan.w.phinney@imegcorp.com  
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